7 mistakes I made as a Release Train Engineer!
- Abrar Hashmi
THINGS ABRAR HASHMI CANNOT DO!

and many more...
Life’s greatest lessons are learnt at the worst times from the worst mistakes
MISTAKE 1: NO TRAINING FOR TEAMS
MISTAKE 2:
SHORTER PI PLANNING

CAN WE DO THIS IN 1 DAY?
MISTAKE 3:
NO SYSTEM TEAM

UNIT TESTS PASSING
NO INTEGRATION TESTS

unit tests passing - no integration tests
MISTAKE 4: LACK OF CAPACITY FOR ENABLERS
MISTAKE 5: NO TIME FOR PRE-PLANNING
MISTAKE 6: NOT HAVING HIGH-PERFORMING AGILE TEAMS
MISTAKE 7: FORGETTING RELENTLESS IMPROVEMENT

DO WE REALLY NEED IP ITERATION?
MISTAKE 8: .......
MISTAKES HAVE THE POWER TO TURN YOU INTO SOMETHING BETTER THAN YOU WERE BEFORE.

KUSHANDWIZDOM
Abrar Hashmi
SPC, RTE, CSP, CSM, ICP, ICP-TST, ICP-ATF, ICP-ACC, CLP, ICP-BVA

Founder & Chief Agile Evangelist
Agile Brains Consulting

Enterprise Agile Coach